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Date:  Monday, March 26, 2007 _ L _"“ ;
From: Eddie Mcglasson, OSC Crm - 2 "0160 07 2;
Subject: United Zinc #1 Site

o m MR

Latitude: 37.9228

Longitud:: -95.2859 Superfund Records
POLREP No.: 13 Site #: A78Q
Reporting Period: 3/6/07 - 3/23/07  D.O. #:
Start Date: 8/15/2000 Response Authority: CERCLA
Mob Date: 8/14/20006 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLISID #: KSN000705026  Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description
See Pollution Report #1 for Site Description

Current Activities

EPA resumed excavation activities at the United Zinc Site in lola, Kansas, beginning on March 6,
2007. EPA began "he first day utilizing one excavation crew and continued with a second crew the
following day. During the reporting period, EPA completed 9 residential properties, including one
daycare facility.

Weather has caused delays to the excavation crews, and EPA anticipates completing substantially
more yards per moath in the future. Approximately 61 properties that meet or exceed the removal
action criteria have been identified. Screening of properties are continuing and EPA assumes they
will acquire more properties to screen as the effort continues.

On March 21, a meeting occurred at the City Hall in Tola concerning the National Properties List
(NPL). Representatives from the Kansas Department of Health and Environment, City of lola
Administrations Otfice, and EPA were present to inform and discuss future NPL listings.

Over the winter months, EPA continued to obtain access agreements from all residential properties
in the city limits. During that time, EPA gave a fact sheet and access agreement to all recognized
properties, either by contacting them by phone or by leaving them door to door.

The following represents the efforts of this removal action from the beginning (August 15, 2006),
which includes total homes accessed, number of homes screened, number of homes excavated,
number of homes denying access, and those EPA has not been able to contact at home.

¢ total access: 1590
o total screened: 1540
o total excavated: 77 (17 high-child impact)
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e total denied zccess: 01
e total unable to contact: 878
Planned Removal Actions
Continue obtaining access agreements, screening, and conducting excavation at residential

properties in the city of lola.

Key Issues
We will coninue al. removal efforts untill the statutory limit of 2 millions dollars is met.

Estimated Costs *

Total To
Budgeted Date Remaining (% Remaining
Extramural Costs
[ERRS - Cleanup Contractor [$1,468,572.00] $967.616.00] $500,956.00] 34.11%)|
IRST/START | $198,030.00 $157.905.00]  $40.125.00] 20.26%)
Intramural Costs
Total Site Costs $1,666,602.00($1,125,521.00 $541,081.00 32.47%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes

Soil samples will be tested using the toxic characteristic leachate procedure (TCLP) to gain a
representative valuz (mg/kg) of all excavated soils acceptable for disposal. Excavated soil will be
transported to the Allen County Landfill, a Resource Conservation and Recovery Act (RCRA)
Subtitle D landfill, and used as cover. Any soils that exceed the TCLP determined limit of 5
micrograms per liter will be treated prior to transport to the landfill or disposed of at a RCRA

Subtitle C disposal facility.

www.epaosc.net/UnitedZinc1Site
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